DATE	28-02-2026
TEAM ID	LTVIP2026TMID
PROJECT NAME	HEMATOVISION: ADVANCED BLOOD CELL CLASSIFICATION USING TRANSFER LEARNING
MAXIMUM MARKS	4 MARKS

5.2 SPRINT DELIVERY PLAN:

The Sprint Delivery Plan outlines the structured timeline for developing and delivering the HematoVision project using an incremental and iterative approach. Each sprint focuses on completing specific tasks within a defined time frame to ensure systematic progress and quality output.

Sprint 1: Requirement Analysis and Planning

- ✓ Define project objectives and scope.
- ✓ Identify functional and non-functional requirements.
- ✓ Collect and analyze the blood cell image dataset.
- ✓ Finalize tools, technologies, and development environment.

Sprint 2: Data Preprocessing and Model Selection

- ✓ Perform image preprocessing (resizing, normalization, augmentation).
- ✓ Split dataset into training and testing sets.
- ✓ Select appropriate pre-trained CNN model for transfer learning.
- ✓ Prepare model architecture for fine-tuning.

Sprint 3: Model Training and Evaluation

- ✓ Train the transfer learning model using training data.
- ✓ Optimize hyperparameters for improved accuracy.
- ✓ Evaluate performance using accuracy, precision, recall, F1-score, and confusion matrix.
- ✓ Save the trained model for deployment.

Sprint 4: Application Development and Integration

- ✓ Design and develop HTML user interface pages.

- ✓ Develop server-side script using Flask.
- ✓ Integrate trained model with web application.
- ✓ Test image upload and prediction functionality.

Sprint 5: Testing, Deployment, and Documentation

- ✓ Perform system testing and bug fixing.
- ✓ Validate prediction results with sample inputs.
- ✓ Prepare project documentation and reports.
- ✓ Final deployment and demonstration of the system.

This Sprint Delivery Plan ensures timely completion, continuous improvement, and successful implementation of the HematoVision project.