DATE	28-02-2026
TEAM ID	LTVIP2026TMIDS****
PROJECT NAME	HEMATOVISION: ADVANCED BLOOD CELL CLASSIFICATION USING TRANSFER LEARNING
MAXIMUM MARKS	4 MARKS

5.3 PROJECT PROGRESS TRACKING :

Project Progress Tracking is essential to ensure the successful and timely completion of the HematoVision project. It involves continuously monitoring development activities, evaluating performance, and verifying whether project milestones are achieved as planned.

The progress of the project is tracked based on predefined phases such as requirement analysis, data preprocessing, model building, application development, testing, and deployment. Each phase is assigned specific goals, deadlines, and deliverables to maintain a structured workflow.

Regular reviews are conducted at the end of each sprint to evaluate completed tasks and identify pending work. Performance metrics such as model accuracy, training time, and system functionality are monitored to measure technical progress. Any challenges or delays are documented, and corrective actions are implemented to keep the project on schedule.

Tools such as task boards, progress charts, and milestone checklists are used to visualize development status. Team discussions and feedback sessions help ensure alignment with project objectives. Continuous tracking improves productivity, minimizes risks, and ensures the HematoVision system meets quality standards before final deployment.

Additionally, periodic performance evaluations are carried out to compare planned progress with actual outcomes. Key indicators such as task completion rate, model improvement over iterations, bug resolution time, and successful integration of system components are analyzed. Documentation is updated regularly to reflect changes, enhancements, and testing results. This structured monitoring approach ensures transparency, accountability, and continuous improvement throughout the development lifecycle of the HematoVision project.

Regular status reports are prepared to summarize weekly achievements and upcoming tasks.Risk assessment is conducted to identify potential technical or implementation challenges in advance.This proactive tracking approach ensures the project stays aligned with its timeline, quality standards, and overall objectives.